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HAMPTON PLANNING BOARD

PRECONSTRUCTION MEETING
July 19, 2023 — 2:00 P.M. (on site)

PRESENT: Jason Bachand, Town Planner
Jodie Strickland, CMA Engineers
Jennifer Hale, DPW Director
Greg Arvanitis, Building Inspector
Dennis Howes, Assistant Building Inspector
Matthew Newton, Fire Prevention Officer
Kenneth Black, Consolidated Communications

Others in Attendance: Henry Boyd (Millennium Engineering), Justin Pasay (DTC Lawyers),
Bryan Goulet (Project Manager for applicant)

144 Ashworth Avenue

Expand the existing restaurant (Wally's Pub). New four-season addition to include
additional bathrooms, additional dining space & abundance of air flow for patrons.

1. Identification of Officials, Representatives of Owner, Town Officials, Engineer, and
Contractor

Jodie Strickland, CMA Engineers commenced the meeting at 2:00 p.m and asked the attendees to
introduce themselves. She verified with the attendees whether the contact information listed on
the agenda is accurate. Bryan Goulet, Project Manager provided his contact information.

2. Construction Drawings

Jason Bachand, Town Planner confirmed that the most recent date on the plans is 6/14/23. The
Proposed Conditions sheet was recorded at the Registry. The recording number is D-43983.
The conditions of approval are listed on the recorded plan sheet.

3. Comments from Planning Department

Mr. Bachand discussed the conditions that still need to be met before a Building Permit can be
issued. These are Conditions 19-24 (regarding a public safety plan to be approvd by the Police
Chief, receipt of any state approvals by the Building Department, sewer permit-likely not
applicable, driveway permit-not applicable, and approvals by Aquarion and Unitil).

Mr. Bachand discussed Condition #4 relating to the parking lot (re-striping, safe access, etc.)
Conformance will need to be verified. Henry Boyd will clarify all of this with Mr. Goulet.

Condition #16 (install no-right-turn signage) and Condition #9 (amplified noise) were discussed.

Condition #9 (trash and recycling) was noted. There will be no new carts. 26 carts is the
maximum allowed.
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It was noted by Mr. Goulet that the bathrooms will be constructed first, but it was emphasized by
Town Staff that this is one project - not a phased project.

4. Construction Security

Mr. Bachand said it was previously confirmed that off-site bonding through the Board of
Selectmen is not required for the project. He asked if security would be needed through DPW.

Jennifer Hale, DPW Director noted that the sewer service needs to be found. There would not be
a Sewer Connection Permit in this case. However, if the service cannot be found, it is a different
story. This must be determined before the Building Permit is issued.

The applicant has been going back and forth with DPW on the Wastewater Development Charge.
The Building Permit is contingent upon finalizing this.

5. Contractor’s Schedule and Work Plan

It was noted that a contractor has not been chosen. Accordingly, there is no construction
schedule or start date at this time. Mr. Goulet will provide details and contacts to Ms. Strickland
as they are known.

Ms. Hale discussed an Exacavation Permit and Sewer Connection Permit if a new sewer
connection becomes necessary.

6. Utility Coordination/ Comments from Utilities

It was noted that there are no Consolidated Communications utilities on site. The other utility
companies (Aquarion and Until) were not present for the meeting.

7. Construction Inspections

Periodic site inspections will be made by CMA Engineers. The inspections will be completed
generally in accordance with the Inspection Checklist Form. It is the Owner/Contractor’s
responsibility to contact CMA Engineers to schedule inspections. CMA Engineers will develop
a rough inspection schedule with dates following receipt of the construction schedule.

The Owner/Contractor shall maintain regular contact to keep the engineer up-to-date on progress
and give advanced notice for inspections. The Owner/Applicant/Contractor shall give the
Town’s representative 48 hours notice prior to required inspections.

A field report will be prepared for each site visit.

Items noted during the meeting included erosion and sediment control, permeable pavers, select
materials, removal of encroachments, paving and striping, and landscaping.
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8. Safety

It was noted that the Contractor shall comply with all OSHA Regulations and be responsible for
site safety.

9. Design Changes

It was noted that any deviations from approved drawings shall be submitted to the Town by the
Applicant/Owner for review. Changes may not be made without written approval from the
Applicant’s Engineer and written concurrence from the Town or the Town’s Engineer.

Mr. Bachand emphasized that this is a very important item. Some changes may be
administrative; others could require a return to the Planning Board. It is best to stick to the plan.

10. Submittals

In advance of delivery, material submittals shall be submitted to Millennium Engineering for
review. A preliminary list of necessary submittals was identified: All granular materials
Submittals should be first reviewed by design engineer (Millennium) and then submitted to
CMA Engineers and Town. Submittals should be e-mailed as PDFs to CMA Engineers for
records and to ensure conformance with the accepted plans

11. Material Testing

Granular materials were identified: Sieve analysis of select materials is required. The Contractor
should provide testing data to CMA Engineers via e-mail in a timely manner.

12. Survey Requirements

Mr. Boyd confirmed that Millennium Engineering will provide the survey and layout.

13. Comments from Owner or Millenium Engineering?

Mr. Boyd noted that Aquarion needs to verify the capacity of the existing domestic service. Mr.
Bachand mentioned the condition of approval regarding Aquarion’s sign off.
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14. Comments from DPW?

Ms. Hale said the existing sewer service (assumed abandoned) under the new building must be
located and cap verified. Contact Tobey Spainhower at the sewer department to witness/confirm
this. If there is a need to connect to this sewer service, an excavation permit and “bond” are
required and a sewer connection fee. The wastewater development fee for the new bathrooms
still needs to be determined. Coordination with DPW and Zoo Properties is ongoing. Trash
pick-up is as approved on plans (no new carts). Ms. Hale noted that once a contractor is chosen,
an additional on-site meeting pre-construction can be scheduled.

15. Comments from Building Department?

Mr. Arvanitis asked about protection of the public during construction. Fencing will be provided
around the building site. Barriers should be used out front. Use signs if the sidewalk is closed
and reroute pedestrians to the crosswalk south of Wally’s. No motorcycle parking out front
while construction is occurring there. Contact the Police Department for any and all
roadway/lane closures.

It was also noted that construction verification of ADA compliant ramps, egresses, etc. is the
responsibility of the Building Department.

It was noted that there was an earlier Building Permit application for only the bathrooms — a new
application will be needed.

16. Comments from Fire or Police?

Mr. Newton said the Fire Department needs the latest architectural drawings. Mr. Bachand said
he would check his files for those. Questions related to sprinklers, the new indoor and outdoor
capacity were raised. All existing egresses must be maintained during construction.

17. Other?

It was re-emphasized that if something is needed as the project moves forward, please reach out.
Start the conversation early. It is always better to ask.

Meeting Ended at 2:45 p.m.

Jason Bachand, Town Planner



